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Grant Number:
B-08-MN-18-0011

Grantee Name:
South Bend, IN

Grant Amount:
$4,098,521.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
laura Raygoza

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The foreclosure and abandonment risk score, developed and provided to grantees by HUD, was created to indicate the level of risk that an
area will have foreclosures and abandonment. It was determined that those census tracts in the City of South Bend with the greatest risk score
(a score of ten), based on the HUD provided data, were in greater need then those areas with a lower risk score. However, South Bend has a
total of 25 census tracts with a risk score of ten (2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30, 31, 33, 34 and
111). So these 25 census tracts were further evaluated based on the percentage of high cost loans, percentage of residential vacancy,
number of foreclosures, the forecasted foreclosures, and percent of subprime loans. HUD also provided data on the percentage of loans made
between 2004 and 2006 that are high cost by census tract. High cost loans are considered to be loans with an interest rate three percentage
points higher than a benchmark rate (for a first mortgage). Census tracts 30, 5, 21, 27 and 4 were the top five, respectively, for percentage of
high cost loasn. Each census tract had between 61% and 65% of all loans made in the area defined as high cost. In addition, HUD data
included the residential vacancy rate, which was developed based on information from the U.S. Postal Service on addresses that have been
vacant for 90 days or onger, as of June 2008. The top five census tracts for percentage of residential vacancy were 6, 21, 30, 19 and 4
respectively. In census tract 6 and 21, over 35% of all residential units were vacant. The City of South Bend utilized Sheriff Sale data, which
compiled, for the years 2001 - 2007 in the determination of the areas of greatest need. At Sheriff Sale properties that are going through
foreclosure are offically purchased back by the lending institution - one of the final steps of the foreclosure process. Over 500 foreclosures
have occurred in census tract 6 during that timeframe - accounting for 7.7% of all of South Bend's foreclosures. The remaining top five census
tracts for foreclosures are 4, 2, 34, and 31 respectively. Based on the collectred foreclosure data, forecasted foreclosures for 2008 and 2009
were developed (through use of linear regression). These forecasted figures help provide an understanding of where foreclosures will continue
to happen based on the trend from 2001 - 2007. It is anticipated that census tract 6 will remain at the top of the list with 118 foreclosures
forecasted in 2008. The City of South Bend was provided subprime mortgage data from researchers at the University of Notre Dame who are
studying foreclosures in St. Joseph County Indiana. HUD classifies lenders as subprime or not, based on whether it is believed to have
subprime lending practices. The lender of each loan made in the city of South Bend between 2001 and 2006 was compared to the list of HUD
classified subprime lenders and the percentage of total loans made by subprime lenders was determined. Based on the above listed factors,
the tracts were prioritized to determine which areas are in the greatest need. Ranks were added, with equal weight, divided by five to
determine the average rank amongst the criteria then assigned an overall rank (the lowest average rank being the greatest area of need).
Based on this methodology, the greatest area of need is census tract 6, followed by 4, 30, 21 and 5.

Distribution and and Uses of Funds:

The City of South bend examined census tracts based on available information related to the requirements of Section 2301(c)(2) of HERA that
funds be distributed to the areas of greatest need. In determining area of greatest need the City of South Bend examined the areas of greatest
need by looking at: *Area with greatest percentage of home foreclosures by utilizing home foreclosures data. *Area with the highest
percentage of homes financed by subprime mortgage related loans by utilizing percentage of high cost loans data and percentage of subprime
loans data. *and areas identified by the grantee to face a significant rise in the rate of home foreclosure by utilizing forecasted home
foreclosure data and vacancy rate data. In addition, the City used other criteria to determine the location of other areas that had a great need
to foreclosure assistance. These criteria included proximity to the top five areas of need, portions of census tracts that have a high
concentration of foreclosures and ability/capacity to implement projects in an area. Based on the data the areas of greatest need were
identified as census tracts 6, 4, 30, 21 and 5. In addition to these areas, the City identified census tract 19 as an area in greatest need based
on the data and the foreseen likelihood of foreclosures. Census tract 19 is ranked as the 10th most in need area; however it is believed that its
proximity to four of the top five census tracts makes it a critical area to help stabilize. There is a concentration of foreclosures in the northwest
corner of the census tract, with is immediately adjacent to census tract 6, 21 and 5. A portion of the funds are required to be spent providing
housing to households whose income do not exceed 50 percent of the area median income. These funds totaling $1,024,630 (which is 25% of
our allocation) will be used to develop permanent rental apartments for the special needs population; however the partner agency has yet to
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$0.00

N/A

$1,784,087.84

$0.00

$795,910.19

$795,910.19

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$4,098,521.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$1,826,051.24

$4,098,521.00

$4,098,521.00

Overall

Program Income Received

N/A

$0.00

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$196,105.27

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$614,778.15

Required

$409,852.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,024,630.25 $1,024,631.00

Overall Benefit Percentage (Actual)

be determined for this project. As such the exact location of the facility (s) will be determined based on the needs of the population being
served and the partner agency. The remaining available funds will be spent on a variety of projects in compliance with the Neighborhood
Stabilization Program requirements to address abandoned and foreclosed properties within census tracts 6, 4, 30, 21, 5 and 19.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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Habitat for Humanity has completed the construction of 1 new home that was sold to 1 low mod income family.  The
Near Northwest Neighborhood has completed the rehabilitation of 3 homes and are now on the market for sale. 
Three additional homes are in the process of being renovated and 1 new home is under construction.  South Bend
Heritage Foundation has completed the rehabilitation of 3 homes and the construction of 1 new home all of which
are on the market for sale.  Three additional homes are in the process of renovation. Progress is being made for the
construction of 2 permanent rental homes for special needs persons.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Administration $55,147.29 $359,999.00 $196,105.27

2, Demolition $16,659.00 $563,891.00 $216,930.00

3, Acquisition/Rehabilitation $325,519.64 $900,000.00 $461,357.54

4, Acquisition/new const/rehab $398,584.26 $2,274,631.00 $909,695.03

9999, Restricted Balance $0.00 $0.00 $0.00

NSP 08-81, Redevelopment of Vacant property $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,000.00

N/A Near Northwest Neighborhood

Total Projected Budget from All Sources

Match Contributed

$105,000.00

N/A

$0.00

$0.00

$105,000.00

$35,963.88

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1 NNN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2009

$0.00

To Date

03/01/2009

N/A

$35,964.08

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration of Neighborhood Stabilization activities

Location Description:

Census Tract 6 South Bend, IN

Activity Progress Narrative:

administrationActivity Title:

Project Number:

1

Project Title:

Administration

$35,963.88$0.00Near Northwest Neighborhood

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$75,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

10 Habitat

$75,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$75,000.00

Program Funds Expended

Responsible Organization:

$75,000.00

Construction of new housing Under Way

Activity Description:

Two new homes will be constructed with the assistance of volunteer labor and donated materials.

Location Description:

Habitat for Humanity is planning on constructing two new homes for low income families.  These homes will be constructed in
Census Tract 6.

One low income family has been assisted with the purchase of a new home.

Activity Progress Narrative:

Habitat for HumanityActivity Title:

Project Number:

4

Project Title:

Acquisition/new const/rehab

$75,000.00$75,000.00Habitat for Humanity

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

1/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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Activity Locations
Address City State Zip

NASouth Bend419 W. Madison 46601

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A South Bend Heritage Foundation

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$160,000.00

$153,322.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2 SBHF

$25,317.75

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

N/A

$130,311.65

Program Funds Expended

Responsible Organization:

$25,317.75

Administration Under Way

Activity Description:

Administration of Neighborhood Stabilization Program Activities

Location Description:

Census tracts 19, 20 and 21

 South Bend Heritage Foundation has completed the rehabilitation of 3 homes and the construction of 1 new home all of which
are on the market for sale.  Three additional homes are in the process of renovation. Progress is being made for the
construction of 2 permanent rental homes for special needs persons.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

1

Project Title:

Administration

$153,322.25$25,317.75South Bend Heritage Foundation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,999.00

N/A City of South Bend

Total Projected Budget from All Sources

Match Contributed

$94,999.00

N/A

$0.00

$0.00

$94,999.00

$29,829.54

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3 City

$29,829.54

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

N/A

$29,829.54

Program Funds Expended

Responsible Organization:

$29,829.54

Administration Under Way

Activity Description:

Administration of Neighborhood Stabilization Program subgrantees and activities.

Location Description:

Census tracts 6, 19, 20 and 21

Activity Progress Narrative:

administrationActivity Title:

Project Number:

1

Project Title:

Administration

$29,829.54$29,829.54City of South Bend

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$540,000.00

NSP Only - LMMI Near Northwest Neighborhood

Total Projected Budget from All Sources

Match Contributed

$540,000.00

N/A

$0.00

$0.00

$540,000.00

$283,082.07

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

4 NNN

$207,744.17

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$283,082.07

Program Funds Expended

Responsible Organization:

$207,744.17

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of 3 vacant, abandoned or foreclosed upon homes.

Location Description:

Census tract 6

The Near Northwest Neighborhood has completed the rehabilitation of 3 homes and are now on the market for sale.  With
remaining funds, the city will be looking at rehabing additional homes.

Activity Progress Narrative:

Acquisition/RehabilitationActivity Title:

Project Number:

3

Project Title:

Acquisition/Rehabilitation

$283,082.07$207,744.17Near Northwest Neighborhood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,000.00

NSP Only - LMMI South Bend Heritage Foundation

Total Projected Budget from All Sources

Match Contributed

$360,000.00

N/A

$0.00

$0.00

$360,000.00

$178,275.47

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5 SBHF

$117,775.47

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$178,275.47

Program Funds Expended

Responsible Organization:

$117,775.47

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant, abandoned or foreclosed upon homes.

Location Description:

Census tract 19, 20 and 21

South Bend Heritage Foundation has completed the rehabilitation of 3 homes and the construction of 1 new home all of which
are on the market for sale.  Three additional homes are in the process of renovation. Progress is being made for the
construction of 2 permanent rental homes for special needs persons.

Activity Progress Narrative:

Acquisition/RehabilitationActivity Title:

Project Number:

3

Project Title:

Acquisition/Rehabilitation

$178,275.47$117,775.47South Bend Heritage Foundation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$480,000.00

NSP Only - LMMI Near Northwest Neighborhood

Total Projected Budget from All Sources

Match Contributed

$480,000.00

N/A

$0.00

$0.00

$480,000.00

$257,583.81

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6 NNN

$5,829.89

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$257,583.81

Program Funds Expended

Responsible Organization:

$5,829.89

Construction of new housing Under Way

Activity Description:

Acquisition of vacant land and construction of 1 new house  and rehabilitation of 2 vacant abandoned homes for income eligible
household.

Location Description:

Census Tract 6

The Near Northwest Neighborhood has completed the rehabilitation of 3 homes and are now on the market for sale.  Three
additional homes are in the process of being renovated and 1 new home is under construction. 

Activity Progress Narrative:

Acquisition/New Const/RehabActivity Title:

Project Number:

4

Project Title:

Acquisition/new const/rehab

$257,583.81$5,829.89Near Northwest Neighborhood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$620,000.00

NSP Only - LMMI South Bend Heritage Foundation

Total Projected Budget from All Sources

Match Contributed

$620,000.00

N/A

$0.00

$0.00

$620,000.00

$570,757.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

7 SBHF

$312,775.59

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$570,757.44

Program Funds Expended

Responsible Organization:

$312,775.59

Construction of new housing Under Way

Activity Description:

Construction of new house for income eligible household and rehabilitation of 3 vacant homes.
Census tract 19, 20 and 21 in the City of South Bend 

Location Description:

South Bend Heritage Foundation has completed the rehabilitation of 3 homes and the construction of 1 new home all of which
are on the market for sale.  Three additional homes are in the process of renovation. Progress is being made for the
construction of 2 permanent rental homes for special needs persons.

Activity Progress Narrative:

Acquisition/new const/rehabActivity Title:

Project Number:

4

Project Title:

Acquisition/new const/rehab

$570,757.44$312,775.59South Bend Heritage Foundation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,024,631.00

NSP Only - LH - 25% Set-Aside South Bend Heritage Foundation

Total Projected Budget from All Sources

Match Contributed

$1,024,631.00

N/A

$0.00

$0.00

$1,024,631.00

$6,353.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

8 SBHF

$4,978.78

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$6,353.78

Program Funds Expended

Responsible Organization:

$4,978.78

Construction of new housing Under Way

Activity Description:

At a minimun two new rental group homes will be constructed for the Special Need Population in South Bend.

Location Description:

The new group homes will be located in census tract 2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30,
31, 33, 34 or 111.

All planning and permits have been completed.  Construction will begin as weather permits.

Activity Progress Narrative:

Acquisition/redevelopmentActivity Title:

Project Number:

4

Project Title:

Acquisition/new const/rehab

$6,353.78$4,978.78South Bend Heritage Foundation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$563,891.00

NSP Only - LMMI Department of Code Enforcement

Total Projected Budget from All Sources

Match Contributed

$563,891.00

N/A

$0.00

$0.00

$563,891.00

$235,883.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

9 CODE

$16,659.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

12/31/2010

$0.00

To Date

11/09/2009

Area Benefit (Census)

$216,930.00

Program Funds Expended

Responsible Organization:

$16,659.00

Clearance and Demolition Under Way

Activity Description:

demolition of dilapidated structures in areas of greatest need.  An amendment to the City of south Bend's Neighborhood
Stabilization program completed in June 2010 added the demolition of commercial and industrial buildings as an allowable
activity in addition to the demolition of residential buildings.

Location Description:

An additional 4 sturctures have been demolished in the 4th. quarter or 2010.

Activity Progress Narrative:

demolitionActivity Title:

Project Number:

2

Project Title:

Demolition

$235,883.00$16,659.00Department of Code Enforcement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

65/60# of Properties 4
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Activity Locations
Address City State Zip

NASouth Bend922 Lawndale 46628

NASouth Bend724 Blaine 46616

NASouth Bend220 Studebaker 46628

NASouth Bend1917 Linden 46628

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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